

STATUS OF NATIONAL ICT PROJECTS

NYANZA REGION

Nyanza Region: Siaya, Kisii, Migori, Kisumu, Nyamira and Homabay Counties
Reporting Period: July 2024 - August 2025

Table of Contents

Table of Contents	i
ICT Infrastructure Rollout in Nyanza Region: Demographic and Administrative Context	1
1. Siaya County	1
2. Kisii County	1
3. Migori County	2
4. Kisumu County	2
5. Nyamira County	2
6. Homabay County	2
Nyanza Region Projects and Their Status	4
1. County Connectivity Project (CCP)	4
1.1. Siaya County CCP Sites	4
1.2. Kisii County CCP Sites	5
1.3. Nyamira County CCP Sites	6
1.4. Homabay County CCP Sites	7
1.5. Kisumu County CCP Sites	8
1.6. Migori County CCP Sites	9
2. National Optic Fibre Backbone Infrastructure (NOFBI II & NOFBI 2E)	10
2.1. Siaya County - NOFBI Sites	10
2.2. Kisii County - NOFBI Sites	10
2.3. Migori County - NOFBI Sites	11
2.4. Nyamira County - NOFBI Sites	12
2.5. Homabay County - NOFBI Sites	12
2.6. Kisumu County - NOFBI Sites	13
3. Digital Superhighway (DSH) Phase II	14
4. Kenya Digital Economy Acceleration Project (KDEAP)	15
5. Public Wi-Fi & Constituency Innovation Hubs (CIH)	16
5.1. Siaya County	16
5.2. Kisii County	17
5.3. Migori County	17
5.4. Nyamira County	18
5.5. Homabay County	18

5.6. Kisumu County.....	18
6. Cross-Cutting Challenges	19
7.County ICT Projects status summary.....	20
8. Innovation Events and Hackathon Engagements.....	22
8.1 Western Region Research & Innovation Conference (WRRIC) – Kisii	22
8.2 MUCISA Hackathon – Maseno University.....	23
8.3 Innovate254 Hackathon – Homabay	24
9.Strategic Partners for ICT and Innovation Projects in Nyanza Region	26

ICT Infrastructure Rollout in Nyanza Region: Demographic and Administrative Context

The Nyanza region of Kenya comprising Kisumu, Homa Bay, Migori, Kisii, Nyamira, and Siaya counties is home to a vibrant population of more than 6.5 million people, according to the 2019 Kenya Population and Housing Census. Spread across numerous subcounties and administrative units, the region reflects a mix of urban centers such as Kisumu City and fast-growing rural market hubs like Oyugis, Migori Town, and Nyamira. These dynamics create varying needs for ICT infrastructure, from supporting digital government services in urban areas to extending internet access and innovation opportunities to remote rural communities.

The government, through the ICT Authority and programs such as the County Connectivity Project (CCP) and the Constituency Innovation Hubs (CIHs), has targeted Nyanza as a critical zone for bridging the digital divide. By leveraging subcounty administrative structures, these projects are strategically rolled out to ensure equitable distribution of ICT resources connecting schools, government offices, health facilities, and youth hubs to the national fibre optic backbone. The diversity in population density, economic activity, and geography across the six counties means that each ICT intervention must be tailored to local realities, ensuring that no subcounty is left behind in Kenya's journey towards a digitally inclusive society.

1. Siaya County

As of **2024**, Siaya County's projected population is approximately **1,078,000** people. The county covers around **2,496 km²** and has **six sub-counties** as of the 2019 census. These are Bondo, Gem, Rarieda, Siaya, Ugenya, and Ugunja sub-counties.

These densely settled sub-counties as seen in Siaya and Ugunja are ideal for focusing CCP, NOFBI, and Public Wi-Fi deployments for maximum public reach. The breadth of sub-counties also underscores the need for well-resourced, decentralized maintenance teams to ensure uptime across diverse locations, from urban centers like Siaya to more rural areas like Bondo and Ugunja.

2. Kisii County

The Projected population for **2024** is approximately **1,358,000**. Covering about **1,318 km²**. Kisii is among the more densely populated counties in Nyanza. As of the previous census, Kisii County comprises of seven sub-counties which includes; Kisii Central, Kisii South, Nyamache, Marani, Kitutu Chache, Bonchari, and Gucha.

With major connectivity challenges especially with logical issues across Wi-Fi and NOFBI II sites, the high population density suggests that disruptions have wide impact. Targeted efforts in Kisii Central and Nyamache (where outages are reported) should be a priority to restore critical services for large user bases.

3. Migori County

Migori's population is estimated at **1,263,000** in 2024. The county spans roughly **2,586 km²**, with sub-counties including Nyatike, Suna West & East, Uriri, Awendo, and Kuria.

Migori's reliance on microwave links from neighboring counties and issues in sub-counties like Uriri, Kehancha, and Suna West underlines how critical strengthening backbone links is for sustaining connectivity to high-grossing hubs and essential services in densely populated areas.

4. Kisumu County

Estimated 2024 population is **1,269,000**. It covers an area of roughly **2,010 km²**. A significant urban center Kisumu city dominates the county, with other sub-counties such as Nyando, Muhoroni, Kisumu West and East, Nyakach, and Seme.

Kisumu's concentration of institutions (schools, markets, etc.) makes it a high-impact county for KDEAP, NOFBI and CCP. Infrastructure design efforts should account for its urban dynamics and spillover service demand.

5. Nyamira County

Population as of 2019 is approximately **605,576**, With an area of about **913 km²**, Nyamira is smaller and less populous than other Nyanza counties. It consists of several constituencies, including West Mugirango, North Mugirango, Borabu, Manga and Kitutu Masaba.

Given fewer resources but persistent hardware issues (e.g., faulty core switches, damaged UPS), Nyamira needs prioritized investments to make limited infrastructure functional and resilient across its sub-counties.

6. Homabay County

Projected population in 2024 was **1,255,000**. The county spans approximately **3,155 km²**, making it the largest geographically in Nyanza. Its sub-counties include Homa Bay Town,

Rangwe, Ndhiwa, Rachuonyo North, Rachuonyo East, Rachuonyo South, Suba Central, Suba North, Suba South, Rachuonyo West, Suba West (Mbita)

Stable implementation of CCP, NOFBI, and Wi-Fi suggests infrastructure has achieved good coverage across a large and varied terrain. Ongoing DSH fibre expansion reaching 400 km positions Homabay as a stronghold for digital inclusion, though maintaining connectivity across expansive rural zones will demand sustained maintenance capacity.

These sub-counties and population contexts help prioritize ICT deployment strategies and maintenance efforts in more populous areas like Kisii and Migori urgency is higher, whereas widespread geographical coverage in Homabay and Siaya calls for scalable, dispersed support systems.

Nyanza Region Projects and Their Status

1. County Connectivity Project (CCP)

1.1. Siaya County CCP Sites

Phase	Site	Status	Issue / Remarks
Phase 2	County Commissioner's Office (CC)	UP	Stable
Phase 2	Treasury	DOWN	Faulty switch. Reported to be replaced
Phase 2	Police	DOWN	Blown out network switch
Phase 3	Huduma Center	UP	Stable
Phase 3	KMTC	UP	Stable
Phase 1	KNA	UP	Stable
Phase 2	Lands	UP	Stable
Phase 1	Governor's Office	UP	stable
Phase 2	CRD Offices	UP	Stable
Phase 2	NRB	DOWN	Uplink from treasury is down
Phase 4	Livestock	UP	Stable
Phase 4	Labour	UP	stable

Phase 4	Mens prison	up	Not stable due to UPs which is on and off
---------	-------------	----	---

1.2. Kisii County CCP Sites

Phase	Site	Status	Issues
Phase 2	Treasury	UP	Stable
Phase 2	Health	UP	Stable
Phase 2	Lands	UP	Stable
Phase 2	Kerra	DOWN	Faulty UPS and Switch
Phase 2	Education	DOWN	Logical config issue
Phase 4	Labour Wi-Fi AP	DOWN	Logical issue
Phase 4	IEBC Annex Wi-Fi AP	DOWN	Logical issue
Phase 4	KNLS Wi-Fi AP	DOWN	Logical issue
Phase 4	ODDP + AG Wi-Fi AP	DOWN	Faulty Switch
Phase 4	Probation and Social Dev Wi-Fi AP	DOWN	Logical issue
Phase 4	CRD & Children Wi-Fi AP	DOWN	Logical issue
Phase 4	Education Wi-Fi AP	DOWN	Logical issue

Phase 4	Kisii Mens Prison Wi-Fi AP	DOWN	Logical issue
Phase 4	KMTC Wi-Fi AP	DOWN	Logical issue
Phase 4	Police Station Wi-Fi AP	DOWN	Logical issue
Phase 4	Police County Wi-Fi AP	DOWN	Logical issue
Phase 4	Treasury & CIPU Wi-Fi AP	DOWN	Logical issue
Phase 4	IEBC Wi-Fi AP	DOWN	Logical issue

1.3. Nyamira County CCP Sites

Phase	Site	Status	Issue
Phase 2	Nyamira CC	UP	Stable
Phase 2	Adult Education	DOWN	Faulty equipment
Phase 3	Nyamira CC	UP	Stable
Phase 3	TSC	UP	Stable
Phase 3	KMTC	UP	Stable
Phase 3	NCRH	UP	Stable
Phase 3	Huduma	UP	Stable
Phase 3	Treasury	UP	Stable
Phase 4	Nyamira CC	DOWN	Core switch fault

Phase 4	TSC	DOWN	Core switch fault
Phase 4	KMTC	DOWN	Core switch fault
Phase 4	NCRH	DOWN	Core switch fault
Phase 4	Treasury	DOWN	Core switch fault
Phase 4	CDF	DOWN	Core switch fault
Phase 4	Children	DOWN	Core switch fault
Phase 4	Probation	DOWN	Core switch fault
Phase 4	KERRA	DOWN	Core switch fault
Phase 4	Police	DOWN	Core switch fault

1.4. Homabay County CCP Sites

Phase	Site	Status	Remarks
Phase 2	Kenya National Assembly (KNA)	UP	Stable
Phase 2	Tom Mboya University	UP	Stable
Phase 3	KMTC	UP	Stable
Phase 3	Homabay Referral Hospital (HBRH)	UP	Stable
Phase 3	Lands Office	UP	Stable
Phase 4	Labour Department	UP	Stable

Phase 4	County Commissioner's Office	UP	Stable
Phase 4	County Education Office	UP	Stable
Phase 4	County Assembly	UP	Stable
Phase 4	Probation Office	UP	Stable

1.5. Kisumu County CCP Sites

Phase	Site	Status	Remarks
Phase 2	Kisumu CC	UP	Stable
Phase 2	Kisumu Governor	UP	Switch and UPS relocated to the new Governor's office
Phase 3	Kisumu CC	UP	Stable
Phase 3	Kisumu Central DCC	UP	Stable
Phase 4	Kisumu CC	UP	Stable
Phase 4	Kisumu Central DCC	UP	Stable
Phase 4	New Governor's Office	UP	Stable
Phase 4	Kondele Police Station	UP	Stable
Phase 4	KMTC - Kisumu Campus	UP	Stable

Phase 4	HAKI House	UP	Stable
Phase 4	ARDHI House	UP	Stable
Phase 4	NEA/PROBATION	DOWN	Incompatible SFP Module

1.6. Migori County CCP Sites

Phase	Site	Status	Remarks
Phase 2	treasury	down	Power issue due to high power bills
Phase 2	Huduma	down	Power bills
Phase 2 and 3	police	down	Power bills
Phase 2	Kerra	down	Power bills

2. National Optic Fibre Backbone Infrastructure (NOFBI II & NOFBI 2E)

2.1. Siaya County - NOFBI Sites

Phase	Site	Status	Remarks
NOFBI 2	Siaya CC	UP	Stable
NOFBI 2E	Rarieda Dcc	UP	Stable
NOFBI 2E	Bondo Dcc	UP	Stable
NOFBI 2E	Ugunja Dcc	UP	Stable
NOFBI 2E	Ugenya/ukwala	UP	Stable
NOFBI 2	Lands	UP	Stable
NOFBI 2	County Assembly	UP	Stable
UHC	Hospital	UP	Stable

2.2. Kisii County - NOFBI Sites

Phase	Site	Status	Issue
NOFBI 2	KNA	UP	Stable, though currently using S5700 SW 1, S5700 SW2 is Faulty.
NOFBI 2	CC	UP	Stable
NOFBI 2	Lands	DOWN	Fibre/logical
NOFBI 2E	Kitutu Central	DOWN	Logical issues

NOFBI 2E	Nyamache	UP	Stable
NOFBI 2E	Kenyenye	UP	Stable
NOFBI 2E	Gucha	UP	Stable
NOFBI 2E	Gucha South	UP	Unstable mostly affected by Rongo DCC
NOFBI 2E	Etago	No Services	Missing Link DCC
NOFBI 2E	Kitutu North	UP	Stable
NOFBI 2E	Masaba South	UP	Stable
NOFBI 2E	Sameta	UP	Stable
NOFBI 2E	Kisii Central	UP	Stable

2.3. Migori County - NOFBI Sites

Phase	Site	Status	Issue
NOFBI 2E	Rongo	UP	Fibre via Homabay
NOFBI 2E	Awendo	UP	Linked via Rongo
NOFBI 2E	Suna East CC (metro)	UP	Stable
NOFBI 2E	Nyatike	UP	Stable
NOFBI 2E	Uriri	DOWN	Safaricom BT fault
NOFBI 2E	Suna West	DOWN	Equipment issue

NOFBI 2E	Kehancha	DOWN	Safaricom BT fault
----------	----------	------	--------------------

2.4. Nyamira County - NOFBI Sites

Phase	Site	Status	Issue
NOFBI 2	Nyamira CC	UP	Switch faulty (needs replacement)
NOFBI 2	KNA	UP	Switch faulty; UPS under repair
NOFBI 2	County Assembly	DOWN	Power Issues
NOFBI 2E	Manga DCC	UP	Stable
NOFBI 2E	Ekerenyo DCC	UP	Stable
NOFBI 2E	Keroka DCC	UP	Stable
NOFBI 2E	Borabu DCC	UP	Equipment relocation pending
NOFBI 2E	Keroka Sub-county Hospital	Down	Contractor to Check Equipment

2.5. Homabay County - NOFBI Sites

Phase	Site	Status
NOFBI 2	CC, Governor's Office, Treasury, CRD, Education, Land Office, Kenya Prison	UP

NOFBI 2E	Moita DCC, Rangwe DCC, Rachuonyo North, Rachuonyo South, Rachuonyo East, Ndiwa DCC	UP
----------	--	----

2.6. Kisumu County - NOFBI Sites

Phase	Site	Status	Remarks
NOFBI 2	Kisumu Cc Site	UP	Stable
NOFBI 2	Kura Site	UP	Stable
NOFBI 2	Jaramogi Referral Hospital Site	UP	Stable
NOFBI 2	Old Governor's Office Site	UP	Stable
NOFBI 2E	Ojolla DCC Site	UP	Stable
NOFBI 2E	Seme DCC Site	UP	Stable
NOFBI 2E	Kisumu East DCC Site	UP	Stable
NOFBI 2E	Muhoroni DCC Site	UP	Stable
NOFBI 2E	Nyakach, Muhoroni, Chulaimbo, Seme Subcounty Hospitals Site	ODF SITE	ODF SITE
NOFBI 2E	Nyakach DCC Site	UP	Stable

NOFBI 2E	Nyando DCC Site	UP	Stable
NOFBI 2E	Rachier Primary School Site	UP	Stable
NOFBI 2E	Mbugra Secondary School Site	UP	Stable
NOFBI 2E	Kisumu Airport	ODF SITE	ODF SITE
NOFBI 2E	Thurdibuoro Secondary School Site	UP	Stable
NOFBI 2E	Kisumu Central DCC Site	UP	Stable

3. Digital Superhighway (DSH) Phase II

County	Status	Sites Surveyed	Progress
Siaya	Ongoing	70	Bondo sub-county, Siaya sub-county and Ugenya sub-county Fiber stringing done.
Kisii	Ongoing	94	Fibre stringing is still ongoing. So far five sub counties have been covered namely, Kisii South, Kenyenyee, Masamba South, Gucha, and Gucha South.
Kisumu	Ongoing	85	Kisumu East and Kisumu West Sub-counties Fiber stringing done.
Migori	Ongoing	116	Rongo, Awendo, Uriri and Kuria West fiber stringing done.

Nyamira	Ongoing	93	Borabu and Nyamira North sub-counties fiber stringing done.
Homabay	Ongoing	67	Rachuonyo South, Rachuonyo East, Homabay and Ndhiwa sub-counties fiber stringing done.

4. Kenya Digital Economy Acceleration Project (KDEAP)

County	Status	Sites Surveyed
Siaya	Ongoing	Ugenya TVC
Kisumu	Ongoing	Awasi Primary, Ngere Kagoro Primary, Chulaimbo Primary, Seme TTC, Kibuye Market, Jua Kali Market, Uhuru Market
Migori	Ongoing	
Nyamira	Ongoing	Borabu TTC, Kierira DOK Primary, Nyankoba Sec, Nyamira DEB Primary, Nyamira Technical
Homabay	Ongoing	
Kisii	Ongoing	Kenyenya TTC, Kisii Campus Comprehensive, Kereri Girls High School, Nyanchwa Girls, Nyanchwa Boys, Nyanchwa Comprehensive, Iterio Pri, Iterio High School, Nduru Boys, Gucha South Treasury Offices, Sameta DCIO Office, Nyaguku Sec, Nyamache Mkt, Tendere Boys High, Ogembo Agriculture Block, Omopera Pri, Omopera SDA Sec, Etogo DCC Office, Etogo Law Court, Etogo County Govt, St. Linus Etogo Girls, Etogo DOK Comprehensive, Kenyenya NEMA Office, Kenyenya KFS, Kenyenya Treasury, Kisii Central NEMA, Kisii Central KFS, Kisii Central Agriculture, Riosir Mkt, Marani DCC Block, Babaracho Comprehensive, Babaracho Boys, Gucha South NRB, Guch South CRD, Gucha South Mining Office, Gucha South Agriculture,

		Gucha South Chief/Cipu Block, Gucha South Education, Masaba South CRD/NRB, Masaba South Edu, Masaba South Edu, Masaba South Social Service, Masaba South Public Works, Masaba South IEB, Masaba South Agriculture, and Masaba South Sub County Office of Governor.
--	--	--

5. Public Wi-Fi & Constituency Innovation Hubs (CIH)

5.1. Siaya County

Site	Status	Remark
Bondo Market	UP	Stable
Wagai Market	UP	Stable
Oboch Secondary	UP	Stable
Rarieda TVC	Down	Switch is faulty
Yala market	Down	Never configured since installation
Siaya Market	Down	Configuration issues from S9700
Ajigo	UP	Not stable due to frequent fibre cuts
Ndori	UP	Not stable due to frequent fibre cuts
Akala Market	Up	Stable
Mutumbu	Down	Configuration issues
Bondo technical	UP	stable

Siaya institute	UP	Stable
-----------------	----	--------

5.2. Kisii County

Site	Status	Remark
Kisii Main Stage	DOWN	Fibre fault
Huduma Center	UP	Stable
Masimba Market	UP	Stable
Ogembo Stage	DOWN	Config issue

5.3. Migori County

Site	Status	Remark
Awendo Bus Park	UP	Stable
Uriri Market	DOWN	Power outage
Uriri Polytechnic	DOWN	DCC down
Uriri CDIC	DOWN	DCC down
Rapogi	Pending	Awaiting integration

5.4. Nyamira County

Site	Status	Remark
Uhuru Gardens Public WiFi	UP	Stable
Keroka Market Public WiFi	DOWN	2 of 3 APs stolen. 1 remaining damaged

5.5. Homabay County

Site	Status	Remark
Magunga Market	Down	ISP Switch config issues
Kendu Bay Market	Down	AP Theft
Nyandiwa Market	UP	Stable
Ndhiwa CIH	UP	Fibre-fed
Ratangá CIH	UP	Radio link
Wi Magak CIH	UP	Radio link
Kosewe CIH	UP	Radio link

5.6. Kisumu County

Site	Status	Remark
------	--------	--------

Ahero multi-Purpose CIH	UP	Stable
Ahero Market Public Wifi	Down	Faulty switch
Pap-Onditi Market Public Wifi	UP	Stable
Katito Market public Wifi	UP	Stable
Kisumu Stadium	UP	Stable
Uhuru Business Complex Public Wifi	UP	Stable
Kibuye Market Public Wifi	Down	Power cut due to bills

6. Cross-Cutting Challenges

- Fibre cuts & faulty switches/UPS.
- Logical/configuration issues take time to be resolved.
- Power outages and high bills hinder uptime.
- Inadequate maintenance resources and PPE.
- Weak physical security at equipment rooms.
- No maintenance contractor for NOFBI 2E and Public WiFi (Active)
- Replacing active network equipment like switches, UPS takes time and sometimes is not replaced at all.

7.County ICT Projects status summary

County	CCP Status	NOFBI Status	DSH Status	KDEAP Status	Wi-Fi/CIH Status
Siaya	3 sites down out of 13 sites	All NOFBI sites are up except Gem Wagai Dcc which has no equipment	Ongoing in Bondo Subcounty, Ugenya and Siaya central	At Design Stage	4 sites down out of 12 sites
Kisii	All CCP Phase 2 and 3 Sites are UP except Kerra and Education. All CCP phase 4 sites are all DOWN dues to configure issues.	All NOFBI sites are UP except Kitutu Central.	Fibre stringing is still ongoing. So far five sub counties have been covered namely, Kisii South, Kenyenyee, Masamba South, Gucha, and Gucha South.	All 46 proposed and surveyed sites are either on design or procurement stage.	Huduma Center and Masimba Market Public Wifi are Up and running. Kisii Main Stage and Ogembo Stage are DOWN due to fibre and logical issues respectively.
Migori	All the sites are down due to power bills at treasury they had to switch off the equipment and is affecting all other ccp sites	In Migori we get partial services from kisii through microwave. All sites are considered up except Kuria east where we rely on safcom BT for services.	The project is on going from rongo-uriri-awendo-Migori town-siari	We mapped 54sites for this project and the design is on going	Awendo market is Up Uriri market-power isse and security of the equipment Uriri Poly is down-Uriri DCC is down Uriri CDIC- up

Nyamira	Adult education for phase 2 has equipment issues. All phase 4 APs down due to misconfiguration in core switch as a result of replacement of X450 with Huawei s5735s at CC	Check power at the County Assembly site	Ongoing. Fibre Stringing done in two sub-counties.	At design stage	Nyamira Uhuru Garden Public WiFi is stable. 2 of 3 APs at Keroka Market Public WiFi stolen. 1 remaining AP is faulty.
Homabay	Functional Apart from the Voice part and power backup issues (CC, Treasury and Education)	Lands and Prison (Been down due to config Issues)	Active & Passive Installation currently ongoing in Homabay Sub-County (17 institutions targeted).	At Design Stage	Some issues with downtime were encountered in a few sites mentioned above. Most CIH sites are functional.
Kisumu	All sites stable except Probation which is currently down	All sites up	Fibre Stringing done in two sub-counties	At design stage	All sites except Ahero Market with faulty switch and Kibuye market with no power.

8. Innovation Events and Hackathon Engagements

Innovation-driven activities in the Nyanza Region complement the rollout of ICT infrastructure by **building capacity, empowering youth, and creating a culture of problem-solving**. These events highlight the region's potential to transform into a digital innovation hub.

8.1 Western Region Research & Innovation Conference (WRRIC) - Kisii

The WRRIC held in Kisii University convened **universities, researchers, innovators, county governments, and industry stakeholders** to discuss how research and innovation can drive socio-economic transformation in the western region.

Focus Areas:

- Academia-industry linkages for commercialization of research.
- Digital transformation in **agriculture, health, and public service delivery**.
- Youth-led innovation as a vehicle for job creation.

Key Outcomes:

- Established a framework for **county governments to adopt local research outputs**.
- Strengthened collaboration between **universities and private sector players**.
- Highlighted the importance of ICT in **bridging gaps in rural service delivery**.

Impact Area	Key Achievements
Academia-Industry Link	MOU discussions between universities and counties for applied research adoption.
Youth Empowerment	Showcased 30+ student innovations targeting health and agri-tech.
Regional Development	Dialogues on using ICT to strengthen governance and education services.

8.2 MUCISA Hackathon - Maseno University

The **MUCISA Hackathon** at Maseno University provided a platform for students to **design, prototype, and pitch digital solutions** within a limited timeframe. The hackathon promoted **practical innovation and entrepreneurial thinking** among young developers.

Focus Areas:

- Artificial Intelligence (AI)-driven applications.
- Digital financial technologies (FinTech).
- E-learning platforms for enhanced education delivery.

Key Outcomes:

- Student teams created **working prototypes with business models**.
- Mentorship bridged technical development and **entrepreneurship sustainability**.
- Positioned Maseno University as a **regional hub for ICT and innovation training**.

Impact Area	Key Achievements
Innovation Skills	20+ teams engaged in prototype building and live pitching.
Mentorship	Guidance provided on system design, scaling, and entrepreneurship.
Institutional Growth	Reinforced Maseno University's leadership in innovation culture.

8.3 Innovate254 Hackathon - Homabay

The **Innovate254 Hackathon**, held during the **Devolution Conference 2025** at Tom Mboya University, was one of the most high-profile innovation activities in Kenya. Under the theme *“Fixing the Nation in 48 Hours,”* it brought together innovators nationwide to develop solutions to pressing governance and service delivery challenges.

Focus Areas:

- Governance and transparency tools.
- Climate change adaptation solutions.
- Healthcare access technologies.

- Economic empowerment through digital platforms.

Key Outcomes:

- More than **50 prototypes developed** in 48 hours.
- Homabay County gained **national visibility as an innovation hub**.
- Strengthened **collaboration between counties, universities, and national agencies** such as Konza Technopolis and ICT Authority.

Impact Area	Key Achievements
Governance Innovation	Tools for enhancing transparency and county service delivery.
Health & Climate Action	Climate-smart apps and low-cost health access solutions created.
National Visibility	Positioned Tom Mboya University as a national innovation hub.

9.Strategic Partners for ICT and Innovation Projects in Nyanza Region

The rollout of ICT infrastructure and innovation programs in Nyanza Region is sustained by a **multi-stakeholder partnership ecosystem**. Each partner has played a vital role in financing, capacity-building, implementation, or academic facilitation.

Strategic Partners and Contributions

Category	Key Actors	Contribution / Role
Government Partners	ICT Authority, County Governments (Siaya, Kisii, Migori, Kisumu, Nyamira, Homabay)	Led project rollout, policy guidance, infrastructure coordination, and maintenance support at local level.
Development Partners	UNICEF, World Bank	Provided financing, capacity-building, and support for youth digital skills, inclusion programs, and the Kenya Digital Economy Acceleration Project (KDEAP).
Academic Partners	Maseno University, Tom Mboya University, Kisii University	Hosted hackathons and conferences (MUCISA Hackathon, Innovate254, WRRIC). Offered research expertise, student mobilization, and innovation incubation capacity.
Private Sector & Industry	Amazon Networks, Web3 Clubs, Codevertex, Meliora, Konza Technopolis	Offered technical mentorship, incubation, innovation challenges, and prototype-to-market guidance.

The Nyanza Region's ICT and innovation progress is the result of **synergistic collaboration between government, academia, and development partners**. County governments ensured **local ownership and sustainability** of projects, while the ICT Authority provided national coordination and technical expertise. UNICEF and the World Bank contributed to **digital inclusion, financing, and programmatic support**. Universities such as Tom Mboya and Maseno anchored **grassroots innovation** through hackathons and research-industry linkages. Collectively, these partnerships ensure that Nyanza Region remains at the forefront of Kenya's **digital transformation journey**.